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Committee Members Present:
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Kenny
Dickinson

Committee Members Absent:
Supervisors Merlino

Montesi

Others Present:
Jeffery Tennyson, Superintendent of Public Works
Kevin Geraghty, Chairman of the Board
Paul Dusek, County Administrator
Joan Sady, Clerk of the Board
Frank Thomas, Budget Officer
Supervisors Conover

Mason
Taylor
Wood

Mike Swan, County Treasurer
Tanya Brand, Group Tour Promoter
Shawn Raymond, Department of Public Works 
Walt Lender, Executive Director, Lake George

Association
Bill Lamy, Clark Patterson Lee
John Strough, Town of Queensbury Councilman
Fred Austin, Fort William Henry
Christina Curley, Lake George Regional Chamber of

Commerce and Convention & Visitors Bureau
Don Lehman, The Post Star
Thom Randall, Adirondack Journal
Anthony Hall, Lake George Mirror
Nicole Livingston, Second Deputy Clerk

Mr. Monroe called the meeting of the Gaslight Village Ad Hoc Committee meeting to order
at 11:15 a.m.

Motion was made by Mr. Kenny, seconded by Mr. Dickinson and carried unanimously to
approve the minutes of the previous Committee meeting, subject to correction by the Clerk
of the Board.

Copies of the Gaslight Village Ad Hoc Agenda were provided to the Committee members,
and a copy of same is on file with the minutes.

Commencing the Agenda review with New Business, Mr. Monroe advised Item 1 was for
discussion regarding the proposal from the Town of Lake George to purchase a share of the
Gaslight Village property.

Mr. Dickinson reminded the Committee the Town had made a tentative offer to the County
last fall to purchase a share of the Gaslight Village property. He informed that he and the
Town’s Attorney would be reviewing maps that he requested from Jeff Tennyson,
Superintendent of Public Works (DPW), and finalizing the proposal on Wednesday. He noted
they would be submitting a final written proposal to the County by the end of the week. Mr.
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Monroe asked if the proposal would involve a Town constructed parking on Westbrook Road
and Mr. Dickinson replied affirmatively. Mr. Tennyson stated he believed a map existed that
would show the south parcel, Westbrook Road, the County parking lot and the north parcel.
He recalled a cost estimate of approximately $110,000 for construction materials and
contracting had been released through the Public Works Committee last November.

Mr. Monroe expounded the next item on the Agenda was the Park construction schedule.
Mr. Tennyson advised the schedule was for construction of the Festival Space, the
Environmental Park and the County parking lot. He advised County forces would begin the
initial rough grading of the Festival Space in the spring and demolition of remaining
structures there, which would satisfy the local match for grant purposes. He added they
were considering improvements to the pedestrian access to Beach Road which required the
completion of the land swap due to encroachments and conflicts with fencing located there
and would be constructed with Municipal forces. Mr. Tennyson said the goal was for the
Festival Space to be under construction the first week of August after the Big Apple Circus
left town. The construction, he continued, would involve utility work, irrigation work, more
grading and an established turf system to be prepared for the growing season in September
and October. He added at the same time the construction of the Festival Space commenced,
the Park contracts would be awarded and under construction, as well. He reported the plan
was to have the Festival Space completed by fall of this year; the Environmental Park work
would continue through the spring of 2014; the earth work and paving of the County
parking lot on Westbrook Road would be proceeding in May of 2014 with completion by
June. 

With regard to the Skateboard Park, Mr. Tennyson apprised that project was proceeding
independently because there were no grant funds associated with it, it was funded through
the State, the Skateboard Park Committee and the Village of Lake George.

Mr. Monroe informed the land swap was progressing and Mr. Tennyson agreed, noting it
was discussed at the Park O&M Committee meeting last week. Mr. Tennyson advised the
time frame for the land swap was becoming critical because it was necessary to be able to
show ownership rights to the New York State Department of Transportation (NYS DOT) for
anywhere construction would be taking place.   

Mr. Tennyson continued the Agenda review and reported the Naming Rights Agreement was
fully executed as of October 17, 2012. Mr. Monroe confirmed payment had been received
by the Warren County Treasurer. 

Mr. Monroe mentioned that the Park O&M Committee would be working on a maintenance
and operation plan, as well as a fee schedule for usage of the Festival Space which would
be set to cover the operation and maintenance costs.

There being no further business to come before the Committee, on motion made by Mr.
Kenny and seconded by Mr. Dickinson, Mr. Monroe adjourned the meeting at 11:32 a.m.

Respectfully submitted,
Nicole Livingston, Second Deputy Clerk


